B71 Convert Cave to Laser Lab rev..xls
Two Page Report

PROJECT TITLE: B71 Convert Cave to Laser Lab
Building: Fill In Architect: Name PM: Dan Galvez
Project No: FM5800 Struct Engr:  Name PA: Jackie Bess
Account No: FM5800 Mech Engr:  Name Client: Wim Leemans
Fund Type: GPP Elect Engr: Name Report Period:  10-2005
Status: Fill In IHEM Engr: Name NEPA/SARS:  Fill In

Year Funded: 2005

A. ASSESSMENT:

1. Major Accomplishments:

2. Developments Affecting Cost Estimate & Schedule:

3. Brief Assessment of Overall Project:

4. Environmental/Safety Documentation:

NEPA:
CEQA:
SARS:
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B. WORK PERFORMED:
WBS Description

Physical Progress (%)

1.0 ED&l Title |
Title Il
Title 11

2.0 Construction

Plan
0%
0%
0%
0%

Actual
0%
0%
0%
0%

C. PROJECT SCHEDULE:
WBS Description

Day (Mo/Yr)

Plan

Forecast

Actual

Project Authorization
1.0 Engineering, Design & Insp.

Title | Authorization
Title | Start
NEPA Approval
SARS Approval

 Title | Completion
Title 11 Authorization
Title 1l Start
Release For Bid
Receive Bids

« Title Il Desigh Completion
Title 11l Authorization
Title 11l Start

2.0 Construction

Subcontract Award
Construction Start
"As-Built" Drawings

« Construction Completion
Title Il Completion
Final Report/Close-Out

D. COST REPORT:

Amount ($K)

Est. to
Complete
A=F-B

WBS Description

Cost to Date
B

Liens

Total Est.
Cost App'd Budget| Cost Plan

E F

v
>
T
w

Percent
Complete
G=B/F

Engineering, Design & Insp. (31)
Construction 9)
Standard Equipment 0
Project Management (6)
Subtotal (47)
5. Contingency 0
Total (47)
Change Since Last Rep (47)

PR

31
9
0
6

47
0

47

47
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0%
0%
0%
0%
0%
0%
0%
0%

Percent Spent (B/D) =
Total Obligation (B+C) =
DOE/OAK Authorization to date =

0%
$50 K
$450 K

DOE/HQ Obligations to Date:
Cost to Date:

Outstanding Liens to Date:

End of FY Unobligated Balance:
End of FY Uncosted Balance:

$50
$47
$3
$0
$0
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